



Interreg
Greece-Bulgaria
 European Regional Development Fund

Progress Report No	5
Date of submission	20/1/2020
MIS Code	5011021
Protocol Number / Date	

(to be filled in by the Lead Beneficiary)

COOPERATION PROGRAMME INTERREG V-A GREECE - BULGARIA 2014-2020

PROGRESS REPORT

The excel protection must not be removed

Form to be filled in and returned by post and e-mail to:

Joint Secretariat
 "COOPERATION PROGRAMME INTERREG V-A: GREECE-BULGARIA 2014-2020"
 65, Leoforos Georgikis Scholis, Zeda Building
 2nd floor, 57001, Thessaloniki, Greece

Tel.: +30 2310 469 695
 Fax: +30 2310 469 623
 E-mail: jts_grbg@mou.gr

Project title	Policies for Enhancing Access to Health Services in Deprived Areas
---------------	--

Project acronym	The Healthy Municipality
-----------------	--------------------------

SECTION 1 - GENERAL INFORMATION

Priority Axis	4. A Socially Inclusive Cross-Border Area
Thematic Objective	09 - Promoting social inclusion, combating poverty and any discrimination
Investment Priority	9a. Investing in health and social infrastructure which contributes to national, regional and local development, reducing inequalities in terms of health status, promoting social inclusion through improved access to social, cultural and recreational services and the transition from institutional to community-based services.
Specific Objective	8.To improve access to primary and emergency health care (at isolated and deprived communities) in the CB area
Project Title	Policies for Enhancing Access to Health Services in Deprived Areas
Project Acronym	The Healthy Municipality
Subactivity Context Number	B2.9a.09
Lead Beneficiary	Regional Development Agency of Rodopi S.A.
Country of Lead Beneficiary	Greece

Beneficiary No	Partner Institution (Full Name)	Country	Total Approved Budget (According to AP)
LB (FB1)	Regional Development Agency of Rodopi S.A.	Greece	107.318,40 €
FB2	Aristotle University of Thessaloniki - Special Account for Research Funds - Department of Econo	Greece	68.975,00 €
FB3	Municipality of Arriana	Greece	168.759,00 €
FB4	Municipality of Iasmos	Greece	162.453,00 €
FB5	Agency for Transnational Training and Development	Greece	72.864,00 €
FB6	Regional Health Inspectorate	Bulgaria	53.378,00 €
FB7	Association of Rhodope Municipalities	Bulgaria	51.282,00 €
FB8	Municipality of Krumovgrad	Bulgaria	226.623,00 €
FB9	Municipality of Momchilgrad	Bulgaria	223.495,00 €
FB10			
Total			1.198.147,40 €

Legal Representative	Name	Dimitrios Lourikas		
	Position	Managing Director		
	Address	N. Plastira & K. Antoniadi		
	Tel No	+302531043071-2	Fax	+32531034073
Project Manager	E-mail	anro@anro.gr		
	Name	Efstathios Kefalidis		
	Position	General Manager		
	Address	N. Plastira & K. Antoniadi		
Financial Manager	Tel No	+302531043071-2	Fax	+32531034073
	E-mail	anro@anro.gr		
	Name	Polmenidis Ilias		
	Position	Financial Director		
Financial Manager	Address	N. Plastira & K. Antoniadi		
	Tel No	+302531043071-2	Fax	+32531034073
	E-mail	anro@anro.gr		

ΑΝΑΓΤΥΣΙΑΚΗ ΡΟΔΟΠΗΣ
Ανώνυμη Ανάπτυξη Εταιρεία Ο.Τ.Α.
 ΑΡ.Μ.Α.Ε. 26385/67/Β/92/005
 Ν.Π.Πλαστήρα - Κ.Αντωνιάδη
 Κομοτηνή 691 00
 Α.Σ.Π. 094495984 - ΔΟΥ ΚΟΜΟΤΗΝΗΣ

In case of change of the contact details of legal representative, project manager and financial manager please provide the updated information

Reporting Period	Start	1/7/2019	End	31/12/2019
------------------	-------	----------	-----	------------

Project Duration	Start	1/11/2017	End	30/4/2020	Duration	30,3
------------------	-------	-----------	-----	-----------	----------	------

SECTION 2 - PROGRESS ACTIVITY REPORT

2.1 Summary of the project's achievements so far

Please describe the main achievements from the start of the project until today with reference to the relative work packages, actions, outputs and results. This section should include the experience gained and the added-value of cooperation.

The maximum total number of characters is 2000

(please do not exceed 1000 characters in each box)

The greek beneficiaries have shown progress mainly regarding the implemetation of the physical object. In particular, LB delivered the trilingual project website, as well as the digital municipal health platform and organized a local information seminar in Komotini. In addition, there are several other ongoing activities for LB. PB3 has the precontractual control for the services tender completed and pending the delivery of the medical equipment. PB4 is about to sign a contract for the supply of the medical equipment, which constitute a great success, bearing in mind the fact that there was absence of progress until very recently. Having conducted a series of activities, PB5 is still working on further development of the deliverables assigned. However, there is still no progress regarding the financial object as regards the greek beneficiaries, as there is not any expenditure verified yet.

Number of characters 1240

On the other hand, the bulgarian beneficiaries have shown great progress both in terms of physical and economical object. In particular, and especially as regards the implementation of the financial procedures, the bulgarian beneficiaries have already proceeded with the verification of a great percentage of their paid out expenditures.

2.2

Summary of the project's achievements during this reporting period

Please describe the main achievements during this period.

The maximum total number of characters is 1500

Number of characters 1484

LB delivered the trilingual project website, as well as the digital municipal health platform and organized a local information seminar in Komotini on 29/11 (PB3, PB4, PB5 participated). PB3, in order to succeed to implement the activity of the examinations within the target area of Ariana Municipality, proceeded to: active involvement of the recruited staff/expert along with the permanent staff which is appointed within the working group, successful participation in an awareness event about the project and the role of the PB, successful completion of the equipment tender, closure of the precontractual control for the services tender. PB4 is about to sign a contract for the supply of medical equipment. PB5 presented project results so far on local information seminar in Komotini and prepared a project flyer. PB6 signed a contract under D4.6.2 and D4.6.3 and participated in three trainings organized for the bulgarian municipalities and RH1 staff members (platform). PB7 collected and processed statistical data on mortality to be then provided to the designers and prepared tables including data on death causes and natural increase to be further uploaded on the website, as well as four folders with attachments. PB8 carried out an interim evaluation report, signed three contracts (under D3.8.3, D6.8.3 and a contract for the medical equipment delivery) and provided medical examinations to 500 municipality residents. PB9 signed a contract under D3.9.3 and D5.9.4.

2.3 Analytical description of the implemented actions, outputs and results during this reporting period with reference per work package and Beneficiaries' involvement.

	Number of characters
<p>The maximum total number of characters is 4000 (please do not exceed 1000 characters in each box)</p> <p>WP1- D1.2: All partners sent the necessary documents for the project reporting. D1.3: The internet portal for project management is fully operational through the trilingual project website (http://healthymunicipality.com) (LB).</p> <p>WP2- D2.2: The project website has been developed (LB). D2.3: A flyer in english and greek was prepared (PB5) and USBs were disseminated amongst the participants in the forum on "Stories beyond the sign 'Co- funded by the EU'" on 19/09/2019 (PB7). D2.5: A local information seminar was held in Komotini on 29/11/2019, in which PB3, PB4 and PB5 presented the project objectives as well as the project results so far (LB).</p>	2812
<p>WP3- D3.1: The desk analysis is completed (PB5). D3.2: The research results were processed and presented on the local information seminar in Komotini (PB5). D3.3: The precontractual control is completed (PB3), a contract signed with "Multiprofile Hospital for Active Treatment 'Dr. Atanas Dafovski'" (PB8) and medical examinations were provided to 500 municipality residents (PB8). The procurement documentation is sent to the MA for precontractual control (PB4).</p>	
<p>D3.4: The deliverable is in progress (PB5). D3.5: The application of the digital maps on morbidity and health infrastructure is fully operational (LB). Statistical data are collected and processed to be provided to the designers, tables including data on death causes and natural increase were prepared to be further uploaded on the project website (PB7). PB9 signed a contract for the implementation of the activity and clinical-laboratory tests and examinations were conducted, as well as a survey including the results processed, reviewed and analyzed.</p>	
<p>WP4- D4.2, D4.3: A service contract was signed and the subject of the contract was accomplished on 24/10/2019. The database is accessible at https://euhealthbg.eu/ and will be promoted by the project partners in order to raise the public awareness of the project benefits and high value (PB6). D4.4: The equipment tender was successfully completed (PB3). WP5- D5.3: A meeting for designing and applying communication actions for applying common plan in project areas was held on 6/11/2019, which aimed at local people and medical staff in Mornchilgrad. D5.4: The precontractual control is completed (PB3). Four seminar sessions of doctors and trainers for pilot application in project areas were conducted (PB9). The procurement documentation is sent to the MA for precontractual control (PB4). WP6- D6.3: A contract with an external expert was signed (PB8). D6.4: The proposal for structure of business plan of cross border lab was prepared (PB5).</p>	

2.4 Next steps to be taken for project's implementation

The maximum total number of characters is 1500

Number of characters

1421

LB has the following deliverables in progress: Digital municipal health platform (D4.1.3), Common cross border prevention plan for pilot testing (D5.1.2), Communication actions for applying communication plan (D5.1.3), Synthesis report and results on application of pilot application in entire cross border area (D6.1.2) and Cross border lab on prevention and primary health policies (D6.1.4). The next critical step for PB3 is to open the tender for the external expertise/services and to have a fruitful result by contracting and proceeding with the necessary examinations within the target area. PB5 will proceed with the publication of the brochure (D2.5.3), the synthesis report on the results of the desk analysis and the field research will be prepared and accomplished with the results of the medical exams (D3.5.4). PB6 is expecting the results of the sampling on identifying local morbidity in the Bulgarian municipalities in order to assign the implementation of D3.6.4. PB7 will produce the final brochure (D2.7.3) and contribute to the implementation of D5.7.1, D5.7.3, D6.7.2 and D6.7.4. The forthcoming activities for PB8 are: 4 sessions of doctors (D5.8.4), delivery of medical equipment (D4.8.4), development of the digital data base (D4.8.2), D5.8.3 and D6.8.3. PB9 will organize an international meeting with project partners (D1.9.4) and work for adapting local plans to results or pilot applications.

2.5 Problems encountered and proposed solutions

The maximum total number of characters is 1500

Number of characters 435

PB3 seems to face the problems which are often observed to Local Authorities with less capacity than the other stakeholders. To that end, several difficulties at managerial and administrative level had to be tackled in order to secure the smooth project implementation and cover the lost time and ground. The most serious problem regarding PB4 was the fact that they had to repeat the tender invitation, as the first one was fruitless.

2.6 Changes in the Implementation

Please state if you consider making any modifications of the approved Application Form. The project implementation must strictly follow the implementation plan of the approved Application Form. Under no circumstances changes should be made without the knowledge and approval of the Managing Authority while important changes may require the submission of a revised application form. Furthermore, important changes/modifications of the project may require the approval of the programme Monitoring Committee. Please follow the instructions provided in the Project Manual as in force.

The maximum total number of characters is 1500

Number of characters 680

Changes occurred and entered into force on 06/11/2019 regarding the composition of the Management Board of AN.RO. S.A. (LB). As a result, the Legal Representative of the Lead Beneficiary is Mr. Dimitrios Lourikas. Also, changes came into force on 19/09/2019 as regards the contact details of the Legal Representative and Financial Manager of Aristotle University of Thessaloniki- special account of research funds. Efstathios Stylianidis has been appointed as Director and Legal Representative of PB2. As a prolongation of the project duration was approved on 06/09/2019, the project beneficiaries will be asked to declare whether they have any Job modification requests or not.

SECTION 3 - INDICATORS

Priority Axis	A: A Socially Inclusive Cross-Border Area
Thematic Objective	05 - Promoting social inclusion, combating poverty and any discrimination
Investment Priority	06. Investing in health and social infrastructure which contribute to universal, resilient and
Specific Objective	6. To improve access to primary and emergency health care (at least) and deprived

3.1

Output Indicators				
Indicator Title	Unit of Measurement	Target (According to Application Plans)	Achieved Value (Current Reporting Period)	Total Achieved Cumulative Value
Number of health care institutions reorganized, modernized or reequipped	number	1,00		
Number of health ICT systems developed	number	0,00		
Population covered by improved health services	persons	60000,00		

SECTION 3.3 - PREVENTION, PROMOTION

4.1

Implementation of actions Please state the deliverables implemented within the specific reporting period using the table below. Actions started in one and finishing in another Reporting Period should be declared in all respective periods. If more than one beneficiary is involved in the development of a deliverable, use as many lines as the involved beneficiaries per deliverable.

Beneficiary No	WP	Activity No	Deliverable Title	Approved Budget	Development Budget	Expenditure paid out during this reporting period	Actual Expenditure during this reporting period	Total Approved Expenditure including this reporting period
LB1	1	Deliverable 1.1.1	Preparation Activities	6,655.00 €	6,655.00 €	0.00 €	6,655.00 €	6,655.00 €
LB1	1	Deliverable 1.1.2	Management structures at each partner	6,527.00 €	6,527.00 €	0.00 €	6,527.00 €	6,527.00 €
LB1	1	Deliverable 1.1.3	Internal portal for project management	2,800.00 €	1,620.00 €	1,620.00 €	1,620.00 €	1,620.00 €
LB1	1	Deliverable 1.1.4	6 transitional meetings	2,000.00 €	2,000.00 €	0.00 €	2,000.00 €	2,000.00 €
LB1	1	Deliverable 1.1.5	Communication policy	3,581.00 €	3,581.00 €	0.00 €	3,581.00 €	3,581.00 €
LB1	2	Deliverable 2.1.2	Project web site	10,166.60 €	5,450.00 €	3,025.60 €	3,025.60 €	3,025.60 €
LB1	3	Deliverable 3.1.5	Local information seminars in partner areas	3,721.80 €	3,286.40 €	0.00 €	0.00 €	1,249.47 €
LB1	3	Deliverable 3.1.6	Designing digital maps on morbidity and health infra structure	17,746.00 €	14,426.00 €	8,801.20 €	8,801.20 €	12,097.01 €
LB1	4	Deliverable 4.1.3	Digital municipal health platform in each area	19,715.00 €	12,255.00 €	0.00 €	0.00 €	0.00 €
LB1	5	Deliverable 5.1.2	Setting up common cross border prevention plan for pilot testing	6,000.00 €	3,475.00 €	0.00 €	0.00 €	0.00 €
LB1	5	Deliverable 5.1.3	Designing and applying communication actions for applying common plan in project areas	3,527.00 €	3,157.00 €	3,029.85 €	3,029.85 €	2,108.57 €
LB1	6	Deliverable 6.1.4	Setting up common cross border prevention plan for pilot testing	3,920.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB1	6	Deliverable 6.1.5	Setting up common cross border prevention and primary health policies	8,500.00 €	6,250.00 €	0.00 €	0.00 €	0.00 €
LB2	1	Deliverable 1.2.4	Management structures at each partner	4,988.00 €	4,988.00 €	0.00 €	4,988.00 €	4,988.00 €
LB2	1	Deliverable 1.2.5	External evaluation	1,360.00 €	1,360.00 €	0.00 €	0.00 €	0.00 €
LB2	2	Deliverable 2.2.4	Kick off and closing conferences	3,000.00 €	3,000.00 €	0.00 €	0.00 €	0.00 €
LB2	3	Deliverable 3.2.1	Population socioeconomic characteristics and operating health infra structure (desk analysis in each area)	8,700.00 €	7,695.00 €	0.00 €	0.00 €	7,695.00 €
LB2	3	Deliverable 3.2.2	Research (questionnaire): Access to and degree of needs coverage of health services in partners	8,400.00 €	8,400.00 €	0.00 €	0.00 €	8,400.00 €
LB2	4	Deliverable 4.2.1	Setting up communication protocols in partner areas upon most frequent diseases	6,037.00 €	3,000.00 €	489.50 €	489.50 €	3,171.00 €
LB2	4	Deliverable 4.2.2	Digital data base in each area with patient cards and digital alert system	5,000.00 €	3,000.00 €	1,900.38 €	1,900.38 €	1,900.38 €
LB2	5	Deliverable 5.2.1	Designing local health policy plans	11,979.00 €	2,000.00 €	769.34 €	769.34 €	0.00 €
LB2	6	Deliverable 6.2.1	Evaluating results of pilot application at local level	7,165.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB2	6	Deliverable 6.2.2	Synthesis report and results on application of pilot application in entire cross border area (problems)	4,196.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB2	6	Deliverable 6.2.4	Setting up cross border lab on prevention and primary health policies	2,960.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB3	1	Deliverable 1.3.2	Management structures at each partner	11,272.00 €	11,272.00 €	2,094.00 €	2,094.00 €	2,094.00 €
LB3	1	Deliverable 1.3.4	6 transitional meetings	3,000.00 €	3,000.00 €	0.00 €	0.00 €	0.00 €
LB3	2	Deliverable 2.3.5	Local information seminars in partner areas	2,451.00 €	1,151.00 €	776.88 €	776.88 €	0.00 €
LB3	3	Deliverable 3.3.3	Sampling on identifying local morbidity in project areas	35,228.00 €	600.00 €	212.48 €	212.48 €	0.00 €
LB3	4	Deliverable 4.3.2	Digital data base in each area with patient cards and digital alert system	2,748.00 €	2,280.00 €	1,746.32 €	1,746.32 €	0.00 €
LB3	4	Deliverable 4.3.4	Digital municipal health platform in each area	2,800.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB3	4	Deliverable 4.3.5	Supply of additional equipment for health centers	50,000.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB3	5	Deliverable 5.3.3	Designing and applying communication actions for applying common plan in project areas	2,400.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB3	5	Deliverable 5.3.4	Setting up common cross border prevention and primary health policies	4,860.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB3	6	Deliverable 6.3.4	Setting up common cross border lab on prevention and primary health policies	5,121.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	1	Deliverable 1.4.2	Management structures at each partner	7,212.00 €	1,760.00 €	0.00 €	0.00 €	0.00 €
LB4	1	Deliverable 1.4.4	External evaluation	2,140.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	2	Deliverable 1.4.5	Local information seminars in partner areas	2,000.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	3	Deliverable 3.4.3	Sampling on identifying local morbidity in project areas	2,445.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	4	Deliverable 4.4.2	Digital data base in each area with patient cards and digital alert system	3,528.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	4	Deliverable 4.4.4	Digital municipal health platform in each area	2,460.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	4	Deliverable 4.4.5	Supply of additional equipment for health centers	50,000.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	5	Deliverable 5.4.3	Designing and applying communication actions for applying common plan in project areas	2,400.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	5	Deliverable 5.4.4	Setting up common cross border prevention and primary health policies	4,800.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	6	Deliverable 6.4.3	Adapting local plans to results of pilot application	45,879.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB4	6	Deliverable 6.4.4	Setting up cross border lab on prevention and primary health policies	6,111.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB5	1	Deliverable 1.5.1	Preparation Activities	4,240.00 €	4,240.00 €	0.00 €	0.00 €	0.00 €
LB5	1	Deliverable 1.5.4	6 transitional meetings	2,760.00 €	2,760.00 €	0.00 €	0.00 €	0.00 €
LB5	1	Deliverable 1.5.5	External evaluation	2,000.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB5	2	Deliverable 2.5.3	Publicly material	16,747.66 €	1,074.02 €	5,047.66 €	5,047.66 €	4,925.53 €
LB5	3	Deliverable 3.5.1	Population socioeconomic characteristics and operating health infra structure (desk analysis in each area)	9,264.40 €	9,264.40 €	0.00 €	0.00 €	9,264.40 €
LB5	3	Deliverable 3.5.2	Research (questionnaire): Access to and degree of needs coverage of health services in partners	15,389.00 €	15,389.00 €	593.50 €	593.50 €	13,697.20 €
LB5	3	Deliverable 3.5.4	Synthesis Reports for each partner area and for the entire cross border area	6,210.00 €	6,210.00 €	2,533.22 €	2,533.22 €	4,372.34 €
LB5	5	Deliverable 5.5.1	Designing local health policy plans	3,532.00 €	3,532.00 €	1,088.21 €	1,088.21 €	3,178.96 €
LB5	5	Deliverable 5.5.2	Setting up common cross border prevention plan for pilot testing	3,519.00 €	3,519.00 €	0.00 €	0.00 €	0.00 €
LB5	6	Deliverable 6.5.4	Setting up common cross border lab on prevention and primary health policies	3,070.00 €	2,720.00 €	337.26 €	337.26 €	0.00 €
LB6	1	Deliverable 1.6.4	Management structures at each partner	3,750.00 €	3,750.00 €	516.32 €	516.32 €	3,749.10 €
LB6	2	Deliverable 1.6.4	External evaluation	1,430.00 €	1,430.00 €	0.00 €	0.00 €	713.75 €
LB6	3	Deliverable 3.6.1	Population socioeconomic characteristics and operating health infra structure (desk analysis in each area)	1,935.00 €	1,902.03 €	0.00 €	0.00 €	1,902.03 €
LB6	3	Deliverable 3.6.2	Research (questionnaire): Access to and degree of needs coverage of health services in partners	6,850.00 €	6,850.00 €	64.81 €	64.81 €	3,283.70 €
LB6	3	Deliverable 3.6.4	Synthesis Reports for each partner area and for the entire cross border area	3,584.00 €	3,584.00 €	0.00 €	0.00 €	0.00 €
LB6	4	Deliverable 4.6.1	Setting up communication protocols in partner areas upon most frequent diseases	3,815.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB6	4	Deliverable 4.6.3	Digital data base in each area with patient cards and digital alert system	8,605.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB6	5	Deliverable 5.6.2	Setting up common cross border prevention plan for pilot testing	3,025.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB6	5	Deliverable 5.6.3	Adapting local plans to results of pilot application	3,000.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB6	6	Deliverable 6.6.4	Setting up cross border lab on prevention and primary health policies	5,190.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB7	1	Deliverable 1.7.1	Preparation Activities	3,700.00 €	4,350.00 €	295.86 €	295.86 €	3,159.72 €
LB7	1	Deliverable 1.7.2	Management structures at each partner	120.00 €	120.00 €	0.00 €	0.00 €	0.00 €
LB7	2	Deliverable 2.7.3	Publicly material	12,490.00 €	13,945.00 €	0.00 €	0.00 €	4,100.00 €
LB7	3	Deliverable 3.7.5	Research (questionnaire): Access to and degree of needs coverage of health services in partners	6,400.00 €	3,900.00 €	4,100.00 €	4,100.00 €	1,854.90 €
LB7	5	Deliverable 5.7.3	Designing and applying communication actions for applying common plan in project areas	6,500.00 €	800.00 €	215.96 €	215.96 €	0.00 €
LB7	6	Deliverable 6.7.1	Evaluating results of pilot application at local level	2,000.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB7	6	Deliverable 6.7.2	Synthesis report and results on application of pilot application in entire cross border area (problems)	3,690.00 €	0.00 €	0.00 €	0.00 €	0.00 €
LB8	1	Deliverable 1.8.1	Management structures at each partner	5,000.00 €	5,000.00 €	0.00 €	0.00 €	5,000.00 €
LB8	1	Deliverable 1.8.2	External evaluation	4,904.00 €	4,904.00 €	112.69 €	112.69 €	4,904.00 €
LB8	2	Deliverable 2.8.5	Local information seminars in partner areas	5,000.00 €	1,000.00 €	3,500.00 €	3,500.00 €	2,800.00 €
LB8	3	Deliverable 3.8.3	Sampling on identifying local morbidity in project areas	20,428.00 €	19,840.63 €	4,032.32 €	4,032.32 €	1,110.02 €

PBB	4	Deliverable 4.0.2	Digital data bases in each area with patient cards and digital alert system	3.486,39 €	1.999,70 €	0,00 €	0,00 €	1.999,70 €	1.999,70 €	0,00 €	1.999,70 €	1.999,70 €
PBB	4	Deliverable 4.0.3	Digital municipal health platform in each area	2.000,00 €	1.999,70 €	1.999,70 €	1.999,70 €	1.999,70 €	1.999,70 €	1.999,70 €	1.999,70 €	1.999,70 €
PBB	4	Deliverable 4.0.4	Supply of additional equipment for health centers	142.500,00 €	140.228,37 €	140,228,37 €	140,228,37 €	140,228,37 €	140,228,37 €	140,228,37 €	140,228,37 €	140,228,37 €
PBB	4	Deliverable 4.0.5	Networking local health structures	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €
PBB	5	Deliverable 5.0.3	Designing and applying communication actions for applying commu plan in project areas	2.733,00 €	2.198,58 €	475,68 €	475,68 €	2.198,58 €	2.198,58 €	475,68 €	2.198,58 €	148,27 €
PBB	5	Deliverable 5.0.4	Pilot application in each area	30.453,00 €	29.103,16 €	0,00 €	0,00 €	29.103,16 €	29.103,16 €	0,00 €	29.103,16 €	0,00 €
PBB	6	Deliverable 6.0.3	Setting up cross border lab on prevention and primary health policies	3.381,00 €	3.381,00 €	0,00 €	0,00 €	3.381,00 €	3.381,00 €	0,00 €	3.381,00 €	0,00 €
PBB	6	Deliverable 6.0.4	Adapting local plans to results of pilot application	2.005,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PBB	1	Deliverable 1.0.1	Preparation Activities	6.000,00 €	5.000,00 €	0,00 €	0,00 €	5.000,00 €	5.000,00 €	0,00 €	5.000,00 €	5.000,00 €
PBB	1	Deliverable 1.0.2	Preparation Activities	1.758,00 €	1.758,00 €	0,00 €	0,00 €	1.758,00 €	1.758,00 €	0,00 €	1.758,00 €	1.758,00 €
PBB	1	Deliverable 1.0.3	Preparation Activities	1.758,00 €	1.758,00 €	0,00 €	0,00 €	1.758,00 €	1.758,00 €	0,00 €	1.758,00 €	1.758,00 €
PBB	2	Deliverable 2.0.5	Local information campaigns in border areas	2.148,00 €	2.148,00 €	255,92 €	255,92 €	2.148,00 €	2.148,00 €	255,92 €	2.148,00 €	670,59 €
PBB	3	Deliverable 3.0.3	Sampling on identifying local morbidity in project areas	20.428,00 €	20.428,00 €	10.300,00 €	10.300,00 €	20.428,00 €	20.428,00 €	10.300,00 €	20.428,00 €	0,00 €
PBB	4	Deliverable 4.0.2	Digital data bases in each area with patient cards and digital alert system	3.486,39 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PBB	4	Deliverable 4.0.3	Digital municipal health platform in each area	2.000,00 €	2.000,00 €	0,00 €	0,00 €	2.000,00 €	2.000,00 €	0,00 €	2.000,00 €	0,00 €
PBB	4	Deliverable 4.0.4	Supply of additional equipment for health centers	142.500,00 €	133.932,20 €	0,00 €	0,00 €	133.932,20 €	133.932,20 €	0,00 €	133.932,20 €	131.059,99 €
PBB	4	Deliverable 4.0.5	Networking local health structures	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	1.757,00 €	482,23 €
PBB	5	Deliverable 5.0.3	Designing and applying communication actions for applying commu plan in project areas	2.733,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PBB	5	Deliverable 5.0.4	Pilot application in each area	30.453,00 €	30.453,00 €	0,00 €	0,00 €	30.453,00 €	30.453,00 €	0,00 €	30.453,00 €	0,00 €
PBB	6	Deliverable 6.0.3	Setting up cross border lab on prevention and primary health policies	3.381,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PBB	6	Deliverable 6.0.4	Adapting local plans to results of pilot application	1.005,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
				TOTAL	277.672,23 €	277.672,23 €	277.672,23 €	277.672,23 €	277.672,23 €	277.672,23 €	277.672,23 €	277.672,23 €

Please state the measures of publicity and / or measures of diffusion of information that have been carried out according to the approved Application Form, as well as any additional ones. Have the equipmentists an information and publicity measures acknowledging EC Structural Fund has stated been completed with?

If yes, give details and send proofs of publicity along with the Progress Report (e.g. entries in the media, articles, ads, etc.). If not, please provide an explanation.

The maximum total number of characters is 1500 (unless otherwise specified in each box)

Number of characters

YES	<p>PB3, PB4 and PB5 participated in the Training Seminar of the 'Healthy Municipality' action, organized by the LB, presenting the important topic of the prevention examinations to take in the four (4) target areas of the CB area and the connection of the specific action with the overall project scope:</p> <p>https://inkomotini.news/imerida-tis-an-ro-glia-tis-pollitikes-lgeias-ton-dimon-se-apomakrismenes-diasinoriakes-perioxes/ http://www.elapopsi.gr/2019/11/healthy-municipality-interreg-va-greece.html https://e-today.gr/%CE%B4%CE%B9%CE%BF%CF%81%CE%B3%CE%AC%CE%BD%CF%89%CF%83%CE%B7-%CE%B5%CE%BD%CE%B7%CE%BC%CE%B5%CF%81%CF%89%CF%84%CE%B9%CE%BA%CE%AE%CF%82-%CE%B7%CE%BC%CE%B5%CF%81%CE%AF%CE%B4%CE%B1%CF%82-%CF%84%CE%BF/</p> <p>PB4: the short competition published in a newspaper and on the website of the Municipality of Iasmos (THRAKIKI AGORA, PARATIRITIS www.iasmos.gr)</p> <p>PB7: 40 USBs were disseminated amongst the participants in the forum on "Stories beyond the sign 'Co-funded by the EU' (Smolyan, 19/09/2019).</p>	
------------	---	--

The maximum total number of characters is 1500 (unless otherwise specified in each box)

Number of characters

NO		
-----------	--	--

I have attached the copies of the first level control verification of all partners.

