	20	2018										2019													
	month		12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10
WP 1	Management & Coordination																								
Action 1.1	Design and Completing Application Form																								
Action 1.2	Establishment and Operation of Project Management Structures for each Partner																								
Action 1.3	Digital Portal for Project Management																								
Action 1.4	6 Cross border Meetings ALL PPs in eligible areas (Komotini, Alexandroupolis, Thessaloniki, Smolvan, Haskovo, Kirdzali)	LB		PB6						PB8					PB3				PB9				PB4		
				LB	LB		PB6		PB6	PB8					PB3				PB9				PB4		
Action 1.5	Ongoing evaluation				LB				PBo																
WP 2	INFORMATION AND PUBLICITY																								
Action 2.1	Communication policy																								
 																									
Action 2.2 Action 2.3	Project web site Publicity material (2 Brochures (GR/BG), 2 Flyers (GR/BG)), 2000 USB																								
	117C13 (GIV, DG) 11, 2000 035																								
Action 2.4	Kick off and closing conferences			PB6																				PB2	
7.0001 2. 1	Rick on the closing conferences			. 50																					
							PB6																	PB2	
Action 2.5	Local information seminars in partner areas				LB					PB6 PB8					PB3				PB9				PB4	PB2	
								LB		PB8					PB3				PB9				PB4		
WP 3	STOCKTAKING																								
Action 3.1	Population socioeconomic characteristics and operating health infra structure (desk analysis in each area)																								
Action 3.2	Research (questionnaire): Access to and degree of needs' coverage of health services in partners' areas																								
	in bartiers areas																								
Action 3.3	Sampling on identifying local morbidity in project areas (medical exams for selected sample)																								
Action 3.4	Synthesis Reports for each partner area and for the entire cross border area																								
			-	-		-														-					
Action 3.5	Designing digital maps on morbidity and health infra structure																								

year			17	2018													2019										
	month	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10		
WP 4	DEVELOPING TOOLS – EARLY WARNING SYSTEM																										
Action 4.1	Setting up examination protocols in partner areas upon most frequent diseases																										
Action 4.2	Digital data base in each area with patient cards and digital alert system																										
Action 4.3	Digital municipal health platform in each area																										
Action 4.4	Supply of additional equipment for health centers																										
Action 4.5	Networking local health structures (info seminar, training and digital networking)																										
WP 5	DESIGNING LOCAL PREVENTION POLICY AND PILOT TESTING																										
Action 5.1	Designing local health policy plans																										
Action 5.2	Setting up common cross border prevention plan for pilot testing																										
Action 5.3	Designing and applying communication actions for applying commn plan in project areas (with reference to local specificities) (targeting local population, health personnel, medical staff)																										
Action 5.4														-													
ACTION 3.4	Pilot application in each area																										
WP 6	EVALUATION AND MAINSTREAMING																										
Action 6.1	Evaluating results of pilot application at local level																										
Action 6.2	Synthesis report and results on application of pilot application in entire cross border area (problems and good practices)																										
Action 6.3	Adapting local plans to results of pilot application (action plan, expenditure analysis, sources of financing, time table)																										
Action 6.4	Setting up cross border lab on prevention and primary health policies.																										